Inventory Project Plan – Timeline {Revised February 13, 2014}

** Some of the time frames have been revised, partly due to the unexpected lengthy illness of a team member (Patty). Also note that we have moved to an agile approach – therefore, we have listed "extended dates" for external and internal wireframes, and the building, testing, & revision of both sites and the database to account for iterative cycles within those time spans.

<u>Task</u>	<u>Dates</u>	<u>Personnel</u>	<u>Description</u>
sketch ext site	11/20-1/15	Holden	Draw sketches of external website pages
sketch ext ui	11/20-1/15	Holden, Eric	Draw sketches of external site user interface screens
ext navig	11/20-1/15	Holden	Create site map, navigation between pages – external
inventory info	11/20-1/15	Patty	Gather inventory information for database
sketch int site	11/20-1/15	Jeremy, Eric	Draw sketches of internal website pages
sketch int ui	11/20-1/15	Jeremy, Eric	Draw sketches of internal site user interface screens
int navig	11/20-1/15	Jeremy	Create site map, navigation between pages – internal
html	11/20-2/28	Holden	Brush up on html
MySQL	11/20-2/28	All	Brush up on MySQL
php	11/20-2/28	Jeremy, Holden	Learn php
status rep	11/20-5/5	Eric, Patty	Compose and submit weekly status reports
version ctrl	1/15-2/28	All	Learn version control / establish project repository

Timeline (continued)

<u>Task</u>	<u>Dates</u>	<u>Personnel</u>	<u>Description</u>
ext wireframe	1/15-4/16	Eric, Holden	Create wireframe of external website
int wireframe	1/15-4/16	Eric, Jeremy	Create wireframe of internal website
data	1/15-2/21	Patty	Organize inventory data
reports/docs	1/31-4/21	Eric, Patty	Prepare and submit reports/documents
client comm	2/15-4/16	Patty	Meet with client – progress updates, approval
db tables	2/22-2/28	Jeremy, Eric, Patty	Create database tables
build database	2/22-3/15	Jeremy, Eric, Patty	Build the inventory system database
build int site	3/1-4/16	Jeremy, Holden	Build the internal website
build ext site	3/1-4/16	Holden	Build the external website
Funct test	3/8-4/16	All	Functional testing on sites & database
Ua test	3/8-4/16	All	User acceptance testing on sites & database
Security test	3/8-4/16	All	Security testing
revision	3/8-4/16	All	Revisions as needed, retesting where applicable
instr	3/24-4/16	All	Create instructions implementing project, README file
launch	4/22	All	Go live with websites and database
present	4/7-4/28	All	Prepare and deliver project presentation